
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:46 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 479 Date: 23-Nov-2011 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 806

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain: I took 8 hours of Holiday Leave today before Thanksgiving holiday.

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

I took 8 hours of Holiday Leave today before Thanksgiving holiday.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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